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	Actions Needed
	Additional Notes
	Actors Responsible
	Timeline

	Build sectors’ capacity for NAP process
	Agriculture, health, water, infrastructure, forestry, coastal zones, environment. Plan ready, training workshops/materials, field visits
	DCC
CC resource person
	At least 3 months

	Collect convincing data by sector
	Compile existing data
Identify gap
Buy/collect climate data
	MOP/DCC
DOM/MOWRAM
	9 months

	Identify financial sources
	Review financial mechanisms
Contact to financial institution (national/international)
Fund flow framework
Update CPEIR (donor leveraging)
Strengthening institutional structure to access (NIE to GEF)
	MEF/DCC
GIZ
	>6 months
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